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Courthouse Project Update 12.14.18 
DISTRIBUTED VIA EMAIL IN LIEU OF PHYSICAL MEETING 
New and/or updated items indicated by bold italics 
 

1. Schedule 
a. Early Schedule Impacts  

• Local 302 Heavy Equipment Operators’ Strike – added 9 days to the schedule. 

• Contaminated Soil Removal – still being calculated; see also Item 3.b. 

• Remnants of the Old Snohomish County Detention Home – still being calculated.  
b. Upcoming Activities – see also Items 5.a. and 6.a. 

Pour concrete for Addition footings and elevator pit (260 cubic yards planned for 12/13 
and 260 on 12/20), build-out interior restroom core through Level 5, renovation of 
Superior Court Department 1 courtroom, framing on Levels 2 and 3, layout for framing 
on Level 5, fireproofing on Level 4, relocate gas line for Veterans Memorial Park’s eternal 
flame, build walls for Veterans Memorial. 

c. Progress to Date 
Poured concrete for Addition western footings and elevator pit (115 cubic yards on 
12/13), framing and plumbing in progress for Levels 1 and 2 restroom core, underpinning 
and micropiles complete, sheetrock ongoing in Basement and on Level 1, contaminated 
soil removed, demolished and abated enclosed areas through Level 5, sprinkler pipe 
install through Level 3, excavation and wall demo preformed for new Veterans Memorial 
Park, removed portions of old detention home. 

 
2. Contract Metrics 

a. Hoffman given Notice To Proceed: 7/30/2018 
b. Phase 1 Substantial Completion:  2/3/20 

(Addition Substantial Completion:  available for use, temporary walls to Addition 
removed) 

c. Phase 2 Substantial Completion:  1/28/21 
The contractor’s initial date had assumed funding approval on 7/16. The current 
date accounts for approval on 7/30 plus strike impacts. 
(Renovation Substantial Completion:  available for use, temporary walls to area 
removed) 

d. Original Project Budget (approved by Council 7/30/2018):  $76,579,770 

• Adjustment due to removal of art allowance: -$441,417 

• Revised Project Budget: $76,138,353 
e. Work Complete and Invoiced Through 10/31/18:  $12,909,691 

 
3. Changes 

a. Old Detention Home Foundation – Interwest, the project’s earthwork subcontractor, 
uncovered the buried elements which were abandoned in place upon the building’s 
December 1966 demolition. Cost and schedule impacts are still being calculated. 
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b. Contaminated Soil Removal – Soil contamination from window caulking was deeper than 
initial tests indicated. Cost impact of removal is still being determined but will be less 
than the $100,000 originally forecast. 

c. Unused Preconstruction Funds – $145,563.37 has been moved to owner project 
contingency. 

 
4. Upcoming Project Decisions Needing Court Input 

 

Due Date Item 

 (none at this time) 

  

  
5. Stakeholder Concerns  

a. Addition Foundation and Veterans Memorial Plaza Work:  Throughout December and 
January, Hoffman’s crews will install rebar and pour concrete for the Addition 
foundation. This will involve some grinding, hammering, and vehicle and heavy 
equipment noises. Additionally, as crews reshape the Courthouse Plaza planter for the 
future Veterans Memorial Plaza, there will be some sawing, grinding, and 
jackhammering noises. 

• Hoffman will work outside Courthouse operating hours as much as possible. 

• Hoffman continues to remain sensitive to the Courts’ operational needs.  
b. Law Library – The temporary Law Library is now open in the Courthouse Basement.  

Once the Addition opens, the Law Library will move to its permanent location. 
c. Entrance Canopy Lighting – Judge Judge passed along a request to keep the underside of 

the deck canopy lit 24 / 7, to reduce glare in the Mission Connector. 
d. Acoustic Paneling Renderings – Jeff Hencz reported that he has requested a more three-

dimensional representation from CBRE Heery. 
 

6. Announcements / Action Items 
a. Old Storage Tank Discovered – Crews have removed an old water tank which had once 

served the old Snohomish County Detention Home. ATC, the County’s consultant, is 
testing the contents of the tank out of due diligence. 

b. Superior Court Dept. 1 Courtroom Renovation – In progress and scheduled to conclude 
before end of year. 

c. Superior Court Dept. 2-4 Courtroom Renovations – Scheduled for April and August of 
2019, as courtrooms become available. 

 
To remain respectful of everyone’s time during the holiday season, we will not meet again this month. 
Throughtout the end of December, weekly Courthouse Project Updates will be distributed in written 
form. 
 
On behalf of the Courthouse Renovation and Addition Project, we wish you a safe and joyous Holiday 
Season. 
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Hoffman’s most recent 6-week lookahead (12/11/18, first page) 
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Hoffman’s most recent 6-week lookahead (12/11/18, continued) 

 

 
 
 


